
Estate of Chemetco, Inc. 
 3754 Chemetco Lane ● Hartford, IL 62048  

Office: (618) 254-4381 ●Fax: (618) 254-0138 
www.chemetcoestate.com 

 
August 9, 2012 
 
 
Erin Rednour      James L. Morgan 
State Project Coordinator    Assistant Attorney General 
Illinois EPA RPMS/BOL    Environmental Bureau 
1021 North Grand Avenue East   500 Second Street 
Springfield, IL 62794-9276    Springfield, IL 62706 
 
 
Re: Monthly Status Report (August, 2012) 

Interim Order (Civil Case No.00-cv-670-DRH-DGW  
00-cv-670-DRH (consolidated)) 

 
Dear Mrs. Rednour and Mr. Morgan: 
 
As required in the Interim Order (IO), this letter documents the progress by the Bankruptcy 
Estate of Chemetco, Inc. (“Estate”) during the month of July under the approved work plans; 
(Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup Solids (CFCS), 
Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order.  In addition, an 
Addendum 2 to the CFCS work plan and Copper Zinc and Lead Concentrate (Mixed Fines) 
Work Plan were electronically submitted on July 12, 2012 to Illinois Environmental Protection 
Agency (IEPA) for approval.  It should be noted that the Interim Order has been further extended 
through September 4, 2012 in order to complete the work already in progress under the IO. 
 
Demolition Report 
On July 3, 2012, the Estate received comments to the Demolition Completion Report (DCR) 
from the Illinois Environmental Protection Agency (IEPA) and United States Environmental 
Protection Agency (USEPA). The Estate is in the process of preparing responses.   
 
Scrap Metal Work Plan 
During the month of July, limited scrap metal was gathered, but was not sold.  
 
 
 
Scrubber Sludge Work Plan 
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On July 6 and July 11, 2012 the Estate requested verbal approval from IEPA to bag all of the 
remaining material and temporarily store the bags in the receiving building and Tank House to 
determine the final volume.  The objective was to determine how much material remained and 
how many containers would be needed to complete the shipment.  Approximately (~720 metric 
tons) of scrubber sludge and scrubber sludge mixed with fines was loaded by the Estate and 
Aerotek Services into 1 Metric Ton Supersacks.  California Metals and Alloy Company (CMAC) 
reserved 36 containers to load the remaining material.  During the month of July, no containers 
were loaded or shipped internationally to China. 
 
Scheduled Action Items for Next Month 
Demolition Report 
On July 3, 2012, the Estate received comments from IEPA and USEPA on the DCR.  The Estate 
will begin preparing response to comments. 
 
Disposal of Bins 
The following containers were properly disposed during the month of July: 

• Two- 20 cubic yard (CY) roll offs containing former feedstock material and crushed 
drums that contained the feedstock not used by Chemetco were sent to EQ- RCRA 
Hazardous Waste landfill in Belleve, Michigan for proper disposal. 

• One- 40 CY roll off containing misc debris (plastic, PPE, metal pipe, wooden pallets, 
metal, PVC pipe, etc) associated with the scrubber sludge and scrubber sludge mixed 
with fines loading activities. The roll off was sent to the Heritage RCRA Hazardous 
Waste landfill in Indianapolis for proper disposal. 

 

Other Work Plan Activities 
Scrubber Sludge  
The Estate and Paradigm will continue loading the material during the month of August. 
 
Addendum 2 to Copper Furnace Cleanup Solids (CFCS) 
Upon IEPA approval, the Estate and Paradigm will begin loading activities and sell the CFCS to 
CMAC. 
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Scrap Metals 
The Estate will continue gathering scrap metal throughout the site when there are no loading 
activities of scrubber sludge material.  The gathered scrap metal will be placed in a roll off 
containers provided by Grossman Steel and will be sold for recycling.  
 
Copper Zinc and Lead Concentrate (Mixed Fines) Work Plan 
Upon IEPA approval, the Estate and Paradigm will begin screening the material which currently 
contains miscellaneous debris prior to loading the material in 1 MT supersacks. It should be 
noted that the screened miscellaneous debris will be properly disposed. 
 
Furnaces Removal Work Plan 
Negotiations between Metallo and the Estate of Chemetco regarding the purchasing of the three-
TBRC metal furnaces located in the interior area of the former foundry building continue.  A 
Furnace Removal Work Plan will be submitted once negotiations are complete. 
 
Circuitry Board and Shredded Board Material Work Plan 
On May 21, 2012 the Estate received from IEPA a conditional approval addendum to the 
Circuitry Board and Shredded Board Material Work Plan.  The Estate is waiting for a certificate 
of recycling that was not included in the January 26th submittal and will submit a copy of the 
certificate to IEPA once it is received from the buyer. 
 
The next monthly progress report is due by the 10th of September.  It should also be noted that as 
required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a 
quarterly progress report is also being submitted to IEPA and USEPA.  If you have any 
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone 
at 314-348-8211. 
 
Sincerely 
ESTATE OF CHEMETCO, INC. 

 
 
Jorge Y. Garcia PG 
EH&S Manager 
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CC: Michelle Kerr, USEPA Region 5 Superfund 
 Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office 

Donald Samson, Trustee     
Elliott Stegin, IAD/Paradigm 
Penni Livingston, Livingston Law Firm 
Dan Nester, Bryan Cave 

 


